COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2012

ESTI MATE SUMVARY 11: 57: 51
CONTI D C18603 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 18603- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 505.0 DAYS TIME ALLOW 6/1/2012 FI XED COMPLETI ON DATI
SH 14 CAVERON PASS SLI DE PHASE PERCENT TIME.  166. 12 ORI G TIME ALLON 6/1/2012 FI XED COMPLETI ON DAT!
PROQJECT NO 0141- 022
SH 14 CAVERON PASS SLI DE PHASE
NAVE OF ROAD: 014B
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 12/ 19/ 2012 DATE TI ME STARTED 08/ 03/2011
3500 DUCKELS OCOURT DATE LET 07/ 20/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 03/ 2011 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 08/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,035, 164. 69 PARTI Ol PATI NG $ -111, 500. 00 $ -126, 000. 00
AVARD PRQJECT AMT: $  1,933,918.75 NON-PARTI Cl PATI NG 2,501, 859. 25 748, 052. 83
PERCENT COWPLETE: 59. 24% TOTAL EARNI NGS 2,390, 359. 25 622, 052. 83
FUNDS AVAI LABLE: $ 1,644, 805.44 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 2,390, 359. 25 622, 052. 83
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -29, 008. 78 0.00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,361, 350. 47 622, 052. 83
LI QU DATED DANMAGES 0.00 0. 00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,361, 350. 47 622, 052. 83
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 622, 052. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18603- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQJECT:! Q0141- 022 ESTI MATE NO 0009 11:57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 8. 000 4.000
EACH 0. 000 0. 00
20. 00000 4. 000 80. 00
0020 202- 00220 Renoval of Asphalt Mat 1, 708. 000 868. 000
SY 0. 000 0. 00
5. 00000 868. 000 4, 340. 00
0025 202- 00250 *Renoval of Pavenent MarKking 279. 000 279. 000
SF 0. 000 0. 00
5. 00000 279. 000 1, 395. 00
0030 202-01130 *Renoval of CQuardrail Type 3 3, 230. 000 358. 000
LF 2,872.000 9, 334. 00
3. 25000 3, 230. 000 10, 497. 50
0035 203- 00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0037 203-00010 Uncl Excav (CP) 15, 632. 000 12, 354. 000
CY 0. 000 0. 00
20. 75000 12, 354. 000 256, 345. 50
0040 203-00060 Enbanknent Material (Conplete In Place) 2,984. 000 664. 000
CY 0. 000 0. 00
6. 00000 664. 000 3,984.00
0045 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 203-00840 Expanded Pol ystyrene Fill 7,500. 000 7,500. 000
CY 0. 000 0. 00
60. 00000 7,500. 000 450, 000. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18603- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0009 11:57:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 203-01500 Bl adi ng 20. 000 12. 000
HOUR 0. 000 0. 00
120. 00000 12. 000 1, 440. 00
0060 203-01550 Dozi ng 31. 000 31. 000
HOUR 0. 000 0. 00
120. 00000 31. 000 3, 720. 00
0063 203-02300 Rock Scal er 0. 000 0. 000
HOUR 0. 000 0. 00
750. 00000 0. 000 0.00
0064 203-02300 Rock Scal er 32. 000 32. 000
HOUR 0. 000 0. 00
215. 00000 32. 000 6, 880. 00
0065 206-00520 Filter Material (O ass B) 2,377.000 2,377.000
CcY 0. 000 0. 00
45. 00000 2,377.000 106, 965. 00
0066 206- 00360 Mechani cal Rei nforcenment of Soil Added by CMO #8 883. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 262. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0073 208- 00002 Erosion Log (12 In) Erosion Log (12 In) 1, 095. 000 910. 000
LF 0. 000 0. 00
6. 00000 910. 000 5, 460. 00
0075 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0085 208-00040 Check Dam 7.000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00



CONTI D C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18603- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0009 11:57:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0095 208- 00050 StormDrain Inlet Protection 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 11. 500 11. 500
HOUR 0. 000 0. 00
100. 00000 11.500 1, 150. 00
0115 208- 00205 Erosi on Control Supervisor 15. 000 4. 000
HOUR 0. 000 0. 00
100. 00000 4.000 400. 00
0120 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0125 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0130 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0135 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0136 212-00007  Seeding (Native) (Hydraulic) Added by CMD #8 0.570 0. 000
ACRE 0.570 427. 50
750. 00000 0.570 427. 50



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18603- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0009 11:57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0137 213-00012 Spray-on Ml ch Bl anket Added by CMO #8 0.570 0. 000
ACRE 0.570 2, 850. 00
5, 000. 00000 0.570 2, 850. 00
0140 212-00032 Soi | Condi tioni ng 0.570 0. 000
ACRE 0.570 2, 850. 00
5, 000. 00000 0.570 2, 850. 00
0145 213-00003 Mil chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 304-01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0156 304- 05000 ABC (CL 5) Shoul dering 1, 317. 220 0. 000
TON 1, 317. 220 85, 619. 30
65. 00000 1, 317. 220 85, 619. 30
0157 304- 02005 ABC (CL 2) Added by CMO #8 883. 000 0. 000
cY 883. 000 29, 139. 00
33. 00000 883. 000 29, 139. 00
0159 304- 06007 ABC (CL 6) Ditch 554. 000 0. 000
cY 554. 000 74, 790. 00
135. 00000 554. 000 74, 790. 00
0160 304- 06007 Aggregate Base Course (Cl ass 6) 93. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 020 24. 550
TON 25. 470 6, 303. 83
247.50000 50. 020 12,379.95
0170 403-32641  *Hot M x Asphalt (G ading SG (50) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18603- BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: Q0141- 022 ESTI MATE NO 0009 11: 57: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0173 403-33721 HVA (G S) (75) (PG 58-28) 438. 580 0. 000
TON 438. 580 108, 548. 55
247. 50000 438. 580 108, 548. 55
0174 403-34731  HVA (G SX) (75) (PG 58-34) 4, 976. 690 0. 000
TON 1, 001. 800 140, 252. 00
140. 00000 1, 001. 800 140, 252. 00
0175 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
357. 50000 0. 000 0. 00
0177 420- 00000 Ceonenbr ane Added by CMO #8 1, 600. 000 0. 000
SY 1, 600. 000 72, 000. 00
45. 00000 1, 600. 000 72, 000. 00
0180 420-00112 Geotextile (Drainage) (dass 1) 5, 085. 000 5, 085. 000
SY 0. 000 0. 00
1. 50000 5, 085. 000 7,627.50
0181 506-01020 Ceogrid Reinforce (Site 1) 783. 000 0. 000
SY 0. 000 0. 00
19. 10000 0. 000 0. 00
0183 504- 04430 Rei nforced Concrete Faci ng Added by CMO #8 2, 688. 000 0. 000
SF 1, 728. 000 49, 161. 60
28. 45000 1, 728. 000 49, 161. 60
0185 504-06100 *@ ound Nailed Wall 5, 610. 000 5, 610. 000
SF 0. 000 0. 00
40. 00000 5, 610. 000 224, 400. 00
0187 506-00206 Riprap (6 In) Added by CMD #8 2.000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0190 506-00218 Riprap (18 Inch) 0. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0192 507- 00400 Bitum S and D Pave (Asph) Added by CMO #8 325. 880 0. 000
TON 325. 880 97, 764. 00
300. 00000 325. 880 97, 764. 00



CONTI D: C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18603- BI D ESTI MATE RUN 12/19/ 2012
PRQJECT: Q0141- 022 ESTI MATE NO. 0009 11:57: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 601- 03000 Concrete dass D 317. 800 317.800
(9 0. 000 0. 00
335. 00000 317. 800 106, 463. 00
0196 601- 03000 Conc CL D Added by CMD #8 1. 000 0. 000
(9 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 602- 00000 Rei nforcing Steel 12, 345. 000 12, 345. 000
LB 0. 000 0. 00
0. 95000 12, 345. 000 11,727.75
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 119. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0. 00
0210 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0215 603- 50002 *2 Inch Plastic Pipe 600. 000 600. 000
LF 0. 000 0. 00
28. 00000 600. 000 16, 800. 00
0217 604- 00505 Inlet Ty D (5 Ft) Added by CMD #8 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0220 605- 00060 6 Inch Perforated Pipe Underdrain 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
9. 00000 1, 100. 000 9, 900. 00
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,968. 000 358. 000
LF 2, 610. 000 52, 200. 00
20. 00000 2, 968. 000 59, 360. 00
0230 607-11580 Fence (Tenporary) 31. 000 31. 000
LF 0. 000 0. 00
2. 00000 31. 000 62. 00
0231 606- 02005 End Anchor (Fl ared) 7.000 0. 000
EACH 7.000 12, 600. 00
1, 800. 00000 7.000 12, 600. 00



CONTI D: C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCON: 18603- BI D ESTI MATE RUN 12/19/ 2012
PRQIECT: Q0141- 022 ESTI MATE NO 0009 11:57: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0232 607- 55040 Mesh Anchor 18. 000 0. 000
EACH 18. 000 5, 400. 00
300. 00000 18. 000 5, 400. 00
0233 607-55100 Wre Mesh 22, 342.000 0. 000
SF 0. 000 0. 00
3. 25000 0. 000 0.00
0235 612-00031 Delineator (Type |I) (Extra Height) 16. 000 8. 000
EACH 8. 000 240. 00
30. 00000 16. 000 480. 00
0240 613-50060 Portabl e Power GCenerator 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0245 614- 80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0247 618-08900 G ound Anchor Added by CMO #8 2, 814. 000 0. 000
LF 1, 809. 000 144, 720. 00
80. 00000 1, 809. 000 144, 720. 00
0250 621-00450 *Det our Pavenent 516. 000 516. 000
Sy 0. 000 0. 00
55. 00000 516. 000 28, 380. 00
0253 624- 20300 Det our Drai nage Pipe (CL 0) 260. 000 260. 000
LF 0. 000 0. 00
55. 94000 260. 000 14, 544. 40
0255 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 000 0. 00
3, 000. 00000 0. 900 2,700. 00
0256 625- 00001 Const Surveying (Hour) Added by CMO #8 16. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 469
LS 0. 000 0. 00
340, 000. 00000 0. 469 159, 460. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18603- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0009 11:57: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0261 626- 00000 Mobi |i zation itemreplaced by 0262, item 0261 voided 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0262 626- 00100 Mobi | i zation (w o Autopay) 1. 000 0. 000
LS 1. 000 62, 750. 00
62, 750. 00000 1. 000 62, 750. 00
0263 626- 00100 Mobi i zation (W o Autopay) Overlay 1. 000 0. 000
LS 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0265 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 000 0. 00
5, 000. 00000 0. 900 4, 500. 00
0270 627-00001 *Pavenent Mar ki ng Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
325. 00000 0. 000 0. 00
0272 627-00005 Epoxy Pvnt Mg Added by CMO #8 0. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0275 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 7.000 7.000
GAL 0. 000 0. 00
325. 00000 7.000 2,275.00
0277 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) Added by CMO #8 191. 000 0. 000
GAL 191. 000 9, 550. 00
50. 00000 191. 000 9, 550. 00
0280 630-00000  Flagging 4,492. 750 4, 492. 750
HOUR 0. 000 0. 00
22. 00000 4,492. 750 98, 840. 50
0285 630- 00007 Traffic Control |nspection 76. 000 76. 000
DAY 0. 000 0. 00
225. 00000 76. 000 17, 100. 00
0290 630-00012 Traffic Control Managenent 217. 000 217.000
DAY 0. 000 0. 00
800. 00000 217. 000 173, 600. 00



CONTI D C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18603-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0009 11:57:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 630- 80002 Fl ashi ng Beacon (Sol ar) 9. 000 8. 100
EACH 0. 000 0. 00
600. 00000 8. 100 4, 860. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
70. 00000 1. 800 126. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 34. 000 21. 600
EACH 9. 000 720. 00
80. 00000 30. 600 2,448.00
0310 630-80342 Construction Traffic Sign (Panel Size B) 64. 000 34. 200
EACH 23. 400 1,872.00
80. 00000 57. 600 4, 608. 00
0315 630-80355 *Portabl e Message Sign Panel 4. 000 1. 800
EACH 1. 800 9, 000. 00
5, 000. 00000 3. 600 18, 000. 00
0320 630- 80360 *Drum Channel i zi ng Devi ce 81. 000 40. 500
EACH 32. 400 1, 620. 00
50. 00000 72.900 3, 645. 00
0325 630-80370 Concrete Barrier (Tenporary) 1, 062. 000 955. 800
LF 0. 000 0. 00
36. 00000 955. 800 34, 408. 80
0330 630-80380 *Traffic Cone 85. 000 45. 000
EACH 31. 500 472. 50
15. 00000 76. 500 1, 147.50
0335 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0.00
2, 800. 00000 1. 800 5, 040. 00
0340 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0341 630-86800 Traffic Signal (Tenp) Added by CMO #8 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18603- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: Q0141- 022 ESTI MATE NO 0009 11:57: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0345 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0371 900- 00006 Added Item (Dollar)/ A&A Drilling Lien 0. 000 0. 000
DOL - 225, 291. 450 -225,291. 45
1. 00000 - 225, 291. 450 -225,291. 45
0372 900- 00006 Added Item (Dol lar)/ ACH Lien 0. 000 -1.000
DOL 0. 000 0. 00
73, 195. 98000 -1.000 -73,195.98
0373 900- 00006 Added Item (Dol lar)/ 0. 000 -118, 059. 620
DOL 0. 000 0. 00
1. 00000 -118, 059. 620 -118, 059. 62
0375 900- 00006 Added Item (Dol lar)/ Maccaferri Lien 0. 000 0. 000
DOL -16, 240. 000 -16, 240. 00
1. 00000 -16, 240. 000 -16, 240. 00
0380 900- 00024 Added Item (Ton)/ Warm M x Asphalt GR S(75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0383 900-00024  Added Item (Ton)/ WA GR(S)(100) (PG 64-22) (CMD 11) 166. 580 166. 580
TON 0. 000 0. 00
220. 00000 166. 580 36, 647. 60



CONTI D: C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18603- BI D ESTI MATE RUN 12/19/ 2012
PRQJECT: Q0141- 022 ESTI MATE NO. 0009 11:57: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 900- 00004 Added Item (Cubic Yard)/ ABC (CL 5) 714. 000 714.000
(9 0. 000 0. 00
72.81000 714. 000 51, 986. 34
CAT 0200 CURRENT AMI  $ 4,020, 664.69 $ 748,052.83% 2,501, 859. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0370 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0374 900- 00006 Added Item (Dol lar)/ Liquidated Danages 0. 000 0. 000
DOL - 126, 000. 000 - 126, 000. 00
1. 00000 - 126, 000. 000 - 126, 000. 00
CAT 0400 CURRENT AMI  $ 14,500.00$% -126,000.00% -111,500.00

PRQJIECT TOTAL CURRENT AMI $ 4,035, 164.69 $

622,052.83% 2,390, 359. 24



